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Original T.O. Cost $ 20,000.00

Modifications: (3) $ 3,230,030.21
Current T.O. Cost $ 3,250,030.21

Original Fee: @ 6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 189,297.76
Total Fee: $ 190,606.17

Current T.O.Funds: $ 3,059,424.04

Subcontracts: (Fixed Price)
1) None

* Current T.O.Funds: $ 3,059,424.04
Site Costs to date: $ 2,871,426.43
Site Funds Available: | $ 187.997.61 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 27% $ 765,633.73
Direct Costs: 73% $ 2,105,792.70

$ 2,871,426.43
This week:
Indirect Costs: 29% $ 23,042.36
Direct Costs: 71% $ 56,363.80

$ 79,406.16

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 3,392.93
Direct Costs: $ 7,370.63

$ 10,763.55

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: I 4/5/2004 |

Weekly Budget Summary

) Contract # DACA45-01 -D-0001

#35

Costs Thru:

Award Date 18-Jul-03 PUBLIC 3/19/2004

Start Date: 21-Jul-03 nnrN IMCKJ-T
Completion: 31-JU-04 UWOUMtpM 1

Page 1 of 4
Budget Summary:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
City Of Denver Comm Hlth
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca)
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 16,252.37
$

Current Budget This Week Cost to Date

$ 6,713.79
$ 9,693.21
$ 39,064.90
$ 328,101.21
$ 96,284.72
$ 25,889.33
$ 16,252.37
$ 44,830.21

$
$
$ 588.21
$ 13,758.88
$ 8,695.27

$
$
$

$ 6,119.68
$ 13,314.30
$ 81,330.64
$ 422,207.16
$ 233,545.40
$ 9,116.55
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$

$

$ 21,629.59
$ 66,642.87
$ 488,699.79
$ 451,021.55
$ 37,852.34
$ 340,054.50
$ 309,004.23
$ 292,607.23
$ 299,305.94
$ 57,756.70
$ 63,182.30
$ 9,714.54
$ 50,972.91
$ 3,964.63
$ 185.18

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 190,606.17
$ 3,250,030.21

$ 887.21
$ 9,764.24
$ 8,832.33
$ 5,810.56
$ 805.50
$ 20,359.09
$ 2,651.12
$ 4,073.06
$ 1,985.63
$
$ 148.91
$
$ 309.41
$ 736.82
$
$ (0.08)
$
$ 79,406.16

$ 66,999.10
$ 134,456.70
$ 405,429.21
$ 213,012.84
$ 15,662.30
$ 632,420.51
$ 227,045.17
$ 23,931.24
$ 100,077.31
$ 6,861.55
$ 100,247.03

$
$ 127,878.90
$ 48,684.52
$ 3,087.75
$ (1.43)
$ 174,414.17
$ 3,045,840.60

Remarks:
1) Site Operations now running on Mod 1b Funds
2) Close-out of task Order #14 anticipated approx 02 Apr 04.
3) Cross-over contract executed this week. Anticipate transition 3 Apr 04.
4) Anticipate load-out of excavated soil to landfill late next week. Awaiting ASARCO agreement.
5) Completed 5 sites this week, Total Spring 04 22 sites, Completed to date 1 55.
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Date
3/13/2004
3/14/2004
3/15/2004
3/16/2004
3/17/2004
3/18/2004
3/19/2004

This Week
To Date

16

13% |

11°>

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order #0014

Rapid Response/Project Resources Inc.

$ 1,611,763.70 $ 225,216.52

Labor
$ 1,122.81
$
$ 8,126.7*
$ 8,545.8:

$ 8,616.42
$ 8.594.8J
$ 10.883.5C
$ 45,890. U
$ 1,657,653.8

Per Diem
$ 1,218.04
$ 1,149.11

5 $ 1,326.62
} $ 1,270.91
1 $ 1,270.91
> $ 1,270.91
* $ 1,188.77
) $ 8,695.27
9 $ 233,911.79

$ 318,847.57

Equipment

$ 1
$

,501.14
216.86

$ 1,643.07
$ 1
$ 1

,788.96
,649.22

$ 1,646.58
$ 1,722.12
$ 10,167.95
$ 329,015.52

Weekly Cost by Category

m>

$ 368,955.46

Material
$ 292.05
$ 14.63
$ 2,413.81
$ 6,180.74

$ 1,021.65
$ 2,706.99
$ 377.44
$ 13,007.31
$ 381,962.77

D Labor
El Per Diem

D Equipment
D Material
• Subcontracts
D Analytical

Cost to Date by C
9%1%

8%

tategory
D Labor
• Per Diem

O Equipment

n Material
• Subcontracts
D Analytical

$:
$•
$

i

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03

Completion: 31-Jul-04

$ 252,961.34 $ 14,276.29 $ 174,414.17

Subcontracts

$
$
$
$
$ 887.21
$
$
$ 887.21
$ 253,848.55

Analytical

$ 758.25
$
$
$
$
$
$
$ 758.25
$ 15,034.54

Fee Daily Total
$ - $ 4,892.29
$ - $ 1,380.60
$ - $ 13,510.25
$ - $ 17,786.44
$ - $ 13,445.41
$ - $ 14,219.33
$ - $ 14,171.86
$ - $ 79,406.18
$ 174.414.17 $3,045,841.23
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Week Ending

#35

Costs Thru:

3/19/2004
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| $ 2,966,435.05

Total Phase II

$ 2,971,327.34
$ 2,972,707.94
$ 2,986,218.19
$ 3,004,004.63
$ 3,017,450.04
$ 3,031,669.37
$ 3,045,841.23

1 ISariaal

4 per. Mov.
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US Armv Corns Denver, Colorado Task Order # 0014

Of Engineers* Rapid Response/Project Resources Inc.
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Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee

City Of Denver Comm Hlth

Weekly Bijdget Summary #35

Completed To Date Costs Thru:

155 3/19/2004

5
Page 3 of 4

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

Completed
2003 133
2004 22

$ 6,119.68
$ 13,314.30
$ 81,330.64
$ 422,207.16
$ 233,545.40
$ 9,116.55
$
$ 765,633.73

$ 39.48
$ 85.90
$ 524.71
$ 2,723.92
$ 1,506.74
$ 58.82
$
$ 4,939.57

$
$
$ 588.21
$ 13,758.88
$ 8,695.27
$
$
$ 23,042.36

$
$
$ 117.64
$ 2,751.78
$ 1,739.05
$
$

$ 4,608.47

$ 66,999.10
$ 134,456.70
$ 405,429.21
$ 213,012.84
$ 15,662.30
$ 632,420.51
$ 227,045.17
$ 23,931.24
$ 100,077.31
$ 6,861.55
$ 100,247.03
$
$ 127,878.90
$ 48,684.52
$ 3,087.75
$ 2,105,794.13

$ 432.25
$ 867.46
$ 2,615.67
$ 1,374.28
$ 101.05
$ 4,080.13
$ 1,464.81
$ 154.40
$ 645.66
$ 44.27
$ 646.76
$
$ 825.03
$ 314.09
$ 19.92
$ 13,585.77

$ 887.21
$ 9,764.24
$ 8,832.33
$ 5,810.56
$ 805.50
$ 20,359.09
$ 2,651.12
$ 4,073.06
$ 1,985.63
$
$ 148.91
$
$ 309.41
$ 736.82
$
$ 56,363.88

$ 177.44
$ 1,952.85
$ 1,766.47
$ 1,162.11
$ 161.10
$ 4,071.82
$ 530.22
$ 814.61
$ 397.13
$
$ 29.78
$
$ 61.88
$ 147.36
$
$ 11,272.78

$ 2,871,427.86 $ 18,525.34 $ 79,406.24 $ 15,881.25
$ 174,414.17 $ 1,125.25 $ - $ 1,125.25
$ 3,045,842.03
$

$ 19,650.59 $ 79,406.24 $ 17,006.50

155

$ 3,045,842.03
** City Of Denver Comm Hlth Prog costs not included in unit averages.
* Fee Prorated across 1 55 Sites Completed to date



ffFFll VB/l-70 Superfund Site

• •<* * _.. j* «_« Denver, Colorado Task Order # 0014US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final ReponVProj Close-Out
City Of Denver Comm Hlth
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Bum Rate
4 Week Avg

#35

Costs Thru:

3/19/2004

Page 4 of 4

Duration Est to Compl Variance

$ 6,713.79
$ 9,693.21
$ 39,064.90
$ 328,101.21
$ 96,284.72
$ 25,889.33
$ 16,252.37
$ 44,830.21
$ 566,829.74

$ 6,119.68
$ 13,314.30
$ 81,330.64
$ 422,207.16
$ 233,545.40
$ 9,116.55
$
$
$ 765,633.73

$ 594.11
$ i3.621.09)
$ (42,265.74)
$ (94,105.95)
$ (137,260.68)
$ 16,772.78
$ 16,252.37
$ 44,830.21
$ (198,803.99)

$
$
$ 429.59
$ 1,828.83
$ 1,040.54
$ 93.98
$
$
$ 3,392.93

N/A
N/A
14
14
14
14

N/A
LS

$
$
$ 6,014.26
$ 25,603.57
$ 14,567.51
$ 1,315.68
$
$ 44,830.21
$ 92,331.22

$ 594.11
$ (3,621.09)
$ C48.280.00)
$ (119,709.52)
$ (151,828.19)
$ 15,457.10
$ 16,252.37

$
$ (291,135.21)

$ 21,629.59
$ 66,642.87
$ 488,699.79
$ 451,021.55
$ 37,852.34
$ 340,054.50
$ 309,004.23
$ 292,607.23
$ 299,305.94
$ 57,756.70
$ 63,182.30
$ 9,714.54
$ 50,972.91
$ 3,964.63
$ 185.18
$ 2,492,594.30

$ 66,999.10
$ 134,456.70
$ 405,429.21
$ 213,012.84
$ 15,662.30
$ 632,420.51
$ 227,045.17
$ 23,931.24
$ 100,077.31
$ 6,861.55
$ 100,247.03
$
$ 127,878.90
$ 48,684.52
$ 3,087.75
$ 2,105,794.13

$ (45,369.51)
$ (67,813.83)
$ 83,270.58
$ 238,008.71
$ 22,190.04
$ (292,366.01)
$ 81,959.06
$ 268,675.99
$ 199,228.63
$ 50,895.15
$ (37,064.73)
$ 9,714.54
$ (76,905.99)
$ (44,719.89)
$ (2,902.57)
$ 386,800.17

$ 66.31
$ 722.54
$ 1,295.61
$ 728.64
$ 28.77
$ 2,665.91
$ 909.06
$ 145.47
$ 188.24
$ 60.02
$ 233.53
$

$ 245.09
$ 81.45
$
$ 7,370.63

N/A
14
14
14
14
14
14
14

14
14
14
0
14
14
LS

$
$ 10,115.50
$ 18,138.56
$ 20,200.91
$ 402.75
$ 37,322.75
$ 12,726.84
$ 2,036.53
$ 2,635.32
$ 840.32
$ 3,269.44
$
$ 3,431.32
$ 1,140.24
$
$ 112,260.44

$ (45,369.51)
$ (77,929.33)
$ 65,132.03
$ 217,807.81
$ 21,787.29
$ (329,688.76)
$ 69,232.23
$ 266,639.46
$ 196,593.32
$ 50,054.84
$ (40,334.17)
$ 9,714.54
$ (80,337.31)
$ (45,860.13)
$ {2,902.57)
$ 274,539.74

Fee
Totals

$ 190,606.17
$ 3,250,030.21

$ 174,414.17
$ 3,045,842.03

$ 16,192.00
$ 204,188.18 $ 10,763.55

$ 16,192.00
$ 220,783.65

$
$ (16,595.47)

* Assumes Site costs Thru 2 Apr 04, while awaiting Cross-over contract start-up

** Approx $10k set aside for Off-side T&D of excavated soils.



V P reject Resourcesliu Current Week's Costs by Type

Tak-MB Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation $409.22 $178.99

004 Site Set-up/Maint. $887.21

005 Site Coordination $9,127.46 $60.75 $576.01

006 Removal $6,573.76 $2,258.57

007 T&D . $4,873.33 $937.24

008 Sampling & Analysis $47.25 $758.25

009 RestoraUon(Bckfill) $11,576.60 $3,166.49 $5,616.00

011 Site Coord Follow-up $148.91

013 Site Admin/lndirects $10,132.37 $2,728.82 $897.68

014 Lodging/Per Dim $8,695.27

018 Community Air Won. $309.38

09B Sod&Seed $2,183.74 $467.37

09C Garden & Flower Bed $4,073.06

09D Misc Restoration $1,013.71 $90.43 $881.49

19 Fuel.Oil.MlscFldSu $736.81

$45,890.19 $8,695.27 $10,167.95 $13,007.30 $887.21 $758.25

Extended

$588.21

$887.21

$9 ,764 .22

$8,832.33

$5,810.57

$805.50

$20,359.10

$148.91

$13,758.87

$8,695.27

$309.38

$2,651.11

$4,073 .06

$1,985.63

$736.81

$79,406.17

Monday, March 22, 2004 Page 1 of 1



ProjectHesQnrcesIiK JTD Costs by Type

Tot

001

002

003

004

005

006

007

008

009

010

011

013

014

015

018

020

099

09B

09C

09D

100

•1MB Labor

Site Visit

Const. Work Plans

Mob/Crew Rotation

Site Set-up/Mamt.

Site Coordination

Removal

T&D

Sampling & Analysis

Restoration(Bckfill)

Post-Const Maint.

Site Coord Follow-up

Site Admin/lndirects

Lodging/Per Dim

Home Office

Community Air Mon.

Asarco Support

Non-Billable

Sod & Seed

Garden & Flower Bed

Misc Restoration

Fee

$3,

$13,

$39,

$37,

$117,

$347,

$162,

$429,

$5,

$95,

$299,

$9,

$2,

$71,

$22,

931.

163.

539.

568.

680.

547.

640.

$0.

209.

405.

564.

301.

116.

552.

$0.

642.

788.

Per Diem

43 $366.39

36

17

46

68

98

97

00

51

74

03

74

$233,545.20

55

79

00

79

62

19 Fuel.Oil.Misc Fid Su

Equipment Materials

$1,821.

$150.

$41,791.

$6,904.25 $18,939.

$8,767.13 $8,008.

$54,140.00 $3,741.

$50,371.75

$84.38 $543.

$86,754.78 $116,456.

$81.00 $1,374.

$2,800.13 $1,882.

$89,877.79 $33,027.

$4,260.38 $1,525.

$534.96

$0.

$16,104.76 $11,129.

$23,931.

$8,334.09 $68,954.

$48,684.

Subcontracts Analytical Other Fee

86

94

44

18 $3,587.21

74

19

38 $15,034.50

16

80

80

51

37 $122,092.88 $0.00

00

16 $128,168.38

19

49

$174,414.17

45

Extended

$6,

$13,

$81,

$66,

$134,

$405,

$213,

$15,

$632,

$6,

$100,

$422,

$233,

$9,

$127,

$3,

$227,

$23,

$100,

$174,

$48,

119.

314.

330.

999.

456.

429.

012.

662.

420.

861.

246.

207.

545.

116.

878.

087.

$0.

045.

931.

077.

414.

684.

67

30

62

10

54

17

72

25

45

54

95

05

20

55

62

75

00

09

19

20

17

45

', Monday. March 22, 2004 Page 1 of 2



3-
TnkJns Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,657,653.81 $233,911.59 $329,015.37 $381,962.67 $253,848.47 $15,034.50 $174,414.17 $3,045,840.57

> Monday, March 22, 2004 Page 2 of 2


